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Mr. Gary Miller 
Superfund Division, Region 6 (6SF-RA) 
Arkansas/Texas Section 
U.S. Environmental Protection Agency 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 
Re: September 2010 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller: 

Pursuant to Section XII, Paragraph 53 ofthe amended Unilateral Administrative Order 
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this 
monthly status report on behalf of the Respondents LDL Coastal Limited LP (LDL), Chromalloy 
American Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in 
our telephone conversation on August 2, 2005, monthly status reports for a given month will be 
submitted by the 15* ofthe following month as required in Paragraph 53 ofthe UAO, rather than 
by the 10* ofthe following month as indicated in Appendix 1 ofthe Statement of Work (SOW) 
attached to the UAO. In accordance with the UAO requirements this report addresses the topics 
listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month - The following actions were taken during the previous month: 

• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 ofthe 
RI/FS Work Plan, including performance of BERA field and laboratory activities 
described in the BERA WP-SAP. 

2. Results of sampling, tests, modeling and all other data (including raw data) received 
or generated by or on behalf of Respondents during the previous month - The 
following data were received or generated during the previous month: 

• Field measurements collected as part of BERA field activities performed in 
September are summarized on Tables 1 and 2 attached to this letter. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress of work - The following actions are planned for 
the next two months: 

• Completion of laboratory analytical and testing activities as described in the 
BERA WP-SAP; r ' 
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• Submittal ofthe BERA 60-day deliverable, which will include a summary of 
field activities, laboratory analytical results, a data validation summary, and an 
associated data validation checklist; 

• Submittal ofthe Draft Preliminary Site Characterization Report (PSCR), which 
will include a description of BERA field activities and the complete set of BERA 
data; and 

• Initiate preparation ofthe Draft Baseline Ecological Risk Assessment (BERA) 
Report. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion ofthe work required, 
and efforts made to mitigate those delays or anticipated delays - RI/FS activities are 
approximately S0% complete. 

Although not required by the UAO, the Respondents listed above have been working with 
EPA on developing an Administrative Settlement Agreement and Order on Consent (AOC) for a 
Time-Critical Removal Action for tank removal activities at the former tank farm area at the Site. 
A draft ofthis AOC was issued by EPA on September 14, 2010 and received by Respondents on 
September 20, 2010. Respondents' proposed revisions to correct some typographical errors and 
to make conforming changes to the draft AOC were provided to EPA on September 24, 2010. 
Depending on the progress toward the finalization ofthis AOC, other actions, in addition to those 
described above, may be performed during the next two months. 

Thank you for the opportunity to submit this status report. Should you have kny questions, 
please do not hesitate to contact me. 

Sincerely, 

PASTOR, BEffMNG & WHEELER, LLC 

Eric F. Pastcfr, P.E. 
Principal Engineer 

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology 
Ms. Luda Voskov - Texas Commission on Environmental Quality 
Mr. Ray Merrell - Sequa Corporation 
Mr. Brent Murray - Environmental Quality, Inc. 
Mr. Donnie Belote - The Dow Chemical Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Morriss III - Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLP 



Table 1 
Gulfco BERA Field Sampling Parameters - Sediment 

Sample Area/Type 

Wetland Sediment/ Porewatei 

Sample ID 

EWSED03PW 
EWSED09PW 
EWSED04PW 

Date 

9/9/2010 
9/10/2010 
9/13/2010 

pH 

7.4S 
7.4S 
7.19 

ORF(mV) 

14.0 
212.9 
81.1 

Temperature 
(°C) 

28.0 
28.6 
28.6 

Note: Data collected prior to distubrance of location for sampling. The data listed for the pore water samples is not 
from the extracted pore water, but the sediment prior to collection and extraction. 

Benchmark Ecological Services, Inc. September 27, 2010 



Table 2 
Gulfco BERA Field Sampling Parameters - Water 

Sample Area/Type 

Surface Water 

Marsh Porewater 

Sample ID 

EWSW03 

EWSED03PW 
EWSED09PW 
EWSED04PW 

Date 

9/1,4/2010 

9/9/2010 
9/10/2010 
9/13/2010 

Water 
Depth 

(ft) 

0.1 

0.1 
0.1 
0.1 

pH 

7.S4 

7.75 
7.84 
7.36 

Conductivity 
(mS) 

49.10 

42.83 
49.88 
37.01 

Temperature 
(oC) 

32.51 

28.00 
27.63 
26.66 

Salinity 

(ppt) 

27.47 

27.46 
32.57 
22.60 

DO 
(mg/L) 

6.24 

3.93 
6.27 
3.06 

Note: Data collected prior to distubrance of location for sampling. The data listed for the pore water samples is not from the extracted pore water, but 
the overlying water prior to collection and extraction. 

Benchmark Ecological Services, Inc. September 27, 2010 


